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I. SITE INFORMATION

September 25, 1998

Johns Manville Manufacturing Plant
Nashua, New Hampshire

Paul R. Groulx, On-Scene Coordinator,
U.S. EPA Office of Site Remediation &
Restoration, New England Region

26 and Final (last POLREP 6/28/97)
NHD001085372

2J

68-W3-0012

CERCLA

Not listed

New Hampshire Department of
Environmental Services Waste Management
Division (R. Reed)

June 16, 1995
July 29, 1996

See the previous POLREPs or Action Memorandum and Addendums.

II. RESPONSE ACTIVITIES (28 June - 10 December, 1997)

Soil Sampling

During this period, START personnel collected 24 Post-Backfill
Surface Soil Grab Samples under the guidance of 0OSC Groulx.
Samples were collected as part of the closure method for the site
to confirm that the surface soils did not contain asbestos
contaminated material. A total of 14 samples were collected in
the vicinity of the former building 40 and a total of eight
samples were collected from the area of the former building 10.
Two additional samples were collected in the area between the two
buildings, which was formerly an extension of Sanders Street.

Analysis results indicated that chrysotile, amosite, crocidolite,
or any other type of asbestos was not present in the surface

solils.

Site Regtoration and Paving Activities

In mid-August 1997,

the remaining 1.3 acres of the site was

filled with 6 to 8 inches of topsoil delivered by Siciliano

Landscaping Co., Inc.

Restoration of this area was delayed to

avoid extreme temperatures that would have hindered the growth of
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vegetation. From August 18 - 22 1997, a landscape crew from OHM
applied a seed mixture consisting of mulch, fertilizer, lime and
grass seed over the new topsoil.

On 12 November 1997, paving and restoration of the abutters
property was completed by the P.J. Keating Company. On that same
day, personnel from the City of Nashua conducted the first
cutting of the green grass and applied additional fertilizer to
the lawn. City personnel prepared the area to be used in the
future as a temporary soccer field.

DAILY SUMMARY OF REMOVAL ACTIVITIES

DATE WEATHER TEMP AIR SOIL T&D" WEIGHT
(°F) SAMPLES | SAMPLES | LOADS {(TONS)

11/04/97 | Overcast | 40-45 0 24 -- --

PROJECT SUMMARY OF REMOVAL ACTIVITIES

ACTIVITIES AIR SOIL T&D LOADS WEIGHT
TO DATE SAMPLES | SAMPLES {TONS)
REMOVAL 1324 582 400 ROLLOFFS ACM 5364.5

- 2350 TRUCKS ACM | 42188.9
1172 END DUMPS ACM | 21038.8
90 ROLLOFFS STEEL 709.9
5 FLATBEDS STEEL 33.8
7 ROLLOFFS CEMENT 115.9
DELIVERIES LOADS CUBIC LOADS CUBIC
WEEK ENDING BANK RUN YARDS TOPSOIL YARDS
GRAVEL
08/15/97 - - - = 57 1300
08/22/97 21 440 . -- - -
08/29/97 - - - 26 600
TOTALS
TO-DATE 1989 41,210 220 5040




III. Financial
Representative: Ceiling Current Balance
Task Expenditure

ERCS Contractor:
Drum Removal (1995) $ 500,000 I $ 464,446 ||. $ 35,554
Demolition/Restoration $3,200,000 $2,635,735 $ 599,819
START Contractor $ 380,000 $ 307,715 | S 72,285
U. S. EPA:
Environmental Response
Team $ 90,000 $ 32,277 $ 52,723
Direct Cost $ 350,000 $ 177,167 S 172,833
Indirect Cost $ 550,000 S 461,654 S 88,346
City of Nashua In-Kind
Services NA $13, 718,300 NA
State of New Hampshire NA S 188,000 NA

In-Kind Services

IV. Future Plans

The City of Nashua will continue to care and prepare the lawn for
its use as a temporary soccer field.

0SC will provide a final report to include final survey maps and
to include supporting documentation to substantiate the final

clean up status.

CASE CLOSED.
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